

2015 SRA Review Timeline

November 12, 2013	SRA Review Training
January 2014	Webinar/ Training (if needed) Units Begin 2015 SRA Review
November 3, 2014	SRA Review Areas Approved at Region; all documentation in SRA Tracker database (SRAT)
November 10-13, 2014	Fire Plan Workshop/SRA Review
November 17, 2014	FRAP to begin Compiling Statewide SRA Changes
December 15-17, 2014	State SRA Review Team Meets
January 2015	SRA changes presented to Director
February 2015	Changes presented to Resource Protection Committee Public Hearings and Release of Proposed Changes Via Public Webpage
March 2015	Changes Presented to full Board for Approval (request approval date April 1, 2015, begin 90 day implementation)
May 2015	15_1SRA Layer Released to the Field
July 1, 2015	2015 SRA Map Implementation Date (2015 Fire Prevention Fee effective date)